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Humboldt WaveConnect Pilot Project 
Anticipated Timeline

TM

Granted FERC 
preliminary permit 

PG&E files draft FERC pilot 
project license application

PG&E files final 
FERC pilot project 
license application

RFP released to WEC 
manufacturers

WEC manufacturers 
selected

FERC issues pilot 
project license

PG&E begins phased 
construction

PG&E begins 
phased 
decommissioning

Operation

Received funding 
from DOE and CPUC 

March 2008

January 2009

May 2009

February 26, 2010

Fall 2010April 2010

WEC 
manufacturers 
under 
contract

Fall/Winter 2010Summer 2010

Spring 2011 2013/2014

Spring/Summer 2012 2018/2019

Public Kickoff 
Meetings 
Convened 
Humboldt 
Working Group 
(meets monthly)
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