

# RCEA RESCO Project Gantt Chart

Year		09	09	09	10	10	10	10	10	10	10	10	10	10	10	11	11	11	11	11	11	11	11						
Month		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep				
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24				
Task																													
1	Administration								CPR Report	CPR							CPR Report	CPR		Draft Outline	Final	Draft Report	Project	Final					
2	Resource/ Technology Assessment				Energy Resources / Energy Demands Databases														Draft Resource Report	Final									
3	Development/ Financing/ Ownership				Development Memo																								
4	Economic Analysis																	Draft Economics Report	Final										
5	Regulatory/Political Analysis				Regulatory Memo															Draft Regulatory Guide	Final								
6	Stakeholder Analysis																		Stakeholder Memo										
7	Strategic Plan																			Draft Strategic Plan					Final				
8	Outreach Plan																				Outreach Plan / Materials								
9	RESCO Planning Workbook																				Draft Workbook				Final				

Note: CPR = Critical Project Review Meeting