



IFB-24-501 Addendum No.1: Revisions to Timeline

Section – 22 13 – Supplementary Instructions to Bidders, Section B. “Time For Completion” is replaced in its entirety as follows:

The Contractor shall complete the entire project by December 12, 2024.

The Contractor shall complete Site preparation for PG&E milestone by date specified in the Agreement.

The following is a schedule of significant events and deadlines indicating the timeline for this solicitation:

Issue Date	Wednesday, March 13, 2024
Mandatory pre-bid meeting: time	Wednesday, March 20, 2024, at 8-9a.m. pacific
Deadline for questions: 2024	By 3:00 p.m. pacific time, Monday, April 8,
Bids due:	By 1:00 p.m. pacific time, April 17, 2024
Public bid opening:	After 1:00 p.m. pacific time, April 17, 2024
Anticipated bid award date:	Thursday April 25 Monday April 22, 2024
Anticipated Notice to Proceed date:	After April 8 May 6, 2024
Anticipated PG&E Pre-construction site visits:	April 10 May 6 to June 10, 2024
Anticipated Site Preparation for PG&E Milestone work:	April 10 May 6 to July 31, 2024
Deadline to complete all work:	No later than December 12, 2024

-End of Addendum No.1-